

Dewsbury Town Deal Board – Status Report 20th July 2023 Creative Hub Michelle Illingworth

Project Manager Project Name Funding/ Forecast/Gap	RAG Status Exec Summary for Project Progress Commencing with RAG Rationale and Route to Green	Stage Working Towards	H/L Progress in Period	A) Officer/ Political Approvals/ Sign off for next stage:	Upcoming Key Milestones		Hot Topics/ Emerging Risks/ Opportunities
				B) Consultation/ Engagement/ Planning/ TRO progress:	Name	Planned Date	
Creative Cultural Programme Hub		Feasibility Study	No further progress to report – await update at Board meeting on the 20 th July	A) Complete: Decision by DLUHC 08 th Feb-23 B) Planned: Sign Grant Agreement.	Feasibility Study	Sept 23	No new hot topics to report.
Michelle Illingworth	Red Status as the project is currently paused.						
Funding Total: £1.68m Town Fund £1.68m Forecast: £1.68m	Feasibility study report compilation in progress, this will inform the future approach of the initiative/ scheme.			A) Complete: B) Planned: N/A			

Key Milestone Tracker 20th July 2023

Please note that this Milestone Template may contain instances that are not applicable to your scheme in which case please leave the date column blank

Key Milestone	Previous Forecast Date	Current Forecast Date
Next Cabinet Report		
Invitation to Tender		
Contract Award		
Planning Application Submitted		
Planning Determination		
Next Consultation Start Date		
Consultation Finish		
Estimated Start		
Estimated Finish		
Project Closure		
Stats Diversion Date		
Other Dates: Please use the rows below to add High Level Key Milestones that need to be added, also please insert more rows if required. As a general rule Less is More.		
Add as Required		
Add as Required		
Add as Required		