

# Dewsbury Town Deal Board Status Report 16<sup>th</sup> November 2023 Other public realm areas – Peter Thompson

Project Manager Project Name Funding/ Forecast/Gap	RAG Status Exec Summary for Project Progress Commencing with RAG Rationale and Route to Green	Stage Working Towards	H/L Progress in Period	A) Officer/ Political Approvals/ Sign off for next stage:	Upcoming Key Milestones		Hot Topics/ Emerging Risks/ Opportunities
				B) Consultation/ Engagement/ Planning/ TRO progress:	Name	Planned Date	
Better Spaces (Public Realm)		RIBA Equivalent Stage 3	1. No H/L progress to report	A) Complete: B) Planned:	Commission Stage 3 - Detailed Design	Nov 23	No new hot topics to report
	The project is currently under review early concepts show that a revised scheme can be delivered within the cost and programme parameters set out.			A) Complete: Public consultation: Jul/Aug 22 B) Planned:	Estimated Start	TBC	
					Estimated Finish	TBC	
Peter Thompson							
Original Funding Town Fund £6.25m KC Match £8.130m Total: £14.38m							

## Key Milestone Tracker 16<sup>th</sup> November 2023

Please note that this Milestone Template may contain instances that are not applicable to your scheme in which case please leave the date column blank

Key Milestone	Previous Forecast Date	Current Forecast Date
Next Cabinet Report		
Invitation to Tender (MDT)	TBC	
Contract Award		
Planning Application Submitted	TBC	
Planning Determination	TBC	
Next Consultation Start Date		
Consultation Finish		
Estimated Start	TBC	
Estimated Finish	TBC	
Project Closure	TBC	
Stats Diversion Date		

Other Dates: Please use the rows below to add High Level Key Milestones that need to be added, also please insert more rows if required. As a general rule Less is More.

Add as Required		
Add as Required		
Add as Required		