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Project

January 

2019 Capital 

Plan Figure   

£

New Figure  

£

Variance

£
Reasons for Change/Variance

DCYP CAPITAL MAINTENANCE PROGRAMME 2018/19 

‐ CONDITION PROJECTS

2018/19 Capital Plan preparation costs ‐ Advance 

surveys/feasibility studies/asbestos surveys/condition 

surveys costs in relation to the delivery of DCYP 

projects and advance design of projects for the 

2019/20 programme. 

75,000 75,000 0 No change from Capital Plan figure.

Risk Pot for emergency additions to the Capital 

Plan/balance for high tenders.
309,660 609 ‐309,051

Budget has reduced to reflect the balance 

of high tenders and the addition of urgent 

works to the programme. 

2017/18 Rollover schemes ‐ charges under £10,000 75,000 83,359 8,359 Agreed final accounts higher than forecast.

Kitchen Refurbishment Programme ‐ Reinwood 

Community Junior School 
130,000 190,593 60,593

Budget increased due to additional kitchen 

equipment included in the scheme, a 

virement from School's Catering Capital 

was completed for this.

Ashbrow Primary School ‐ Ph1 roofing works and 

windows (I&N building)
150,000 137,470 ‐12,530

School's DFC contribution reduced the 

capital requirement.

Ashbrow Primary School ‐ Ph1 heating distribution 

replacement
72,000 59,986 ‐12,014

Lowest competitive tender returned was 

higher than the pre‐tender estimate due 

to market forces.

Ashbrow Primary School ‐ Rewire of Forest building 0 57,725 57,725 New addition ‐ urgent work required.

Battyeford CE (VC) Primary School ‐ Ph2 roofs 01 & 11 115,000 116,330 1,330
Agreed final account increased slightly 

from the original tender figure.

Berry Brow I&N School ‐ Partial rewire 109,000 112,300 3,300

Lowest competitive tender returned was 

higher than the pre‐tender estimate due 

to market forces.

Birkby I&N School ‐ Re‐roof areas 13, 14, 17 & 18 35,000 62,260 27,260

Cost of scheme increased from the pre‐

tender estimate due to additional works 

required on site.

Birkby Junior School ‐ Contribution for condition works 

to a larger Strategic Priority Basic Need scheme
210,000 252,000 42,000

Contribution increased to match the level 

of condition works necessary once the 

scheme had been fully designed.

Birkby Junior School ‐ Install air conditioning 0 23,020 23,020 New addition ‐ urgent work required.

Birkby Junior School ‐ Reception passenger lift 

replacement
0 75,000 75,000 New addition ‐ urgent work required.

Birkenshaw CE (VC) Primary School (Sherburn 

building) ‐ Heating distribution replacement
113,100 145,100 32,000

Lowest competitive tender returned was 

higher than the pre‐tender estimate due 

to market forces.

Birkenshaw CE (VC) Primary School ‐ Land drainage 

works
100,000 113,673 13,673

Lowest competitive tender returned was 

higher than the pre‐tender estimate due 

to market forces.

Birkenshaw CE (VC) Primary School(Sherburn building) 

‐ Boiler plant replacement
49,000 50,582 1,582

Rollover scheme ‐ agreed final account 

slightly higher than original tender figure.

Crossley Fields J&I School ‐ Ph1 roofing works to KS2 

building
130,000 145,000 15,000

Cost of scheme increased from the pre‐

tender estimate due to additional works 

required on site.

Crow Lane Primary and Foundation Stage School ‐ 

Boiler plant replacement
70,000 69,796 ‐204

Rollover scheme ‐ Estimated final account 

slightly lower than the original tender 

figure.

Dalton School ‐ Phase 1A rewire 44,000 41,339 ‐2,661

Rollover scheme ‐ agreed final account 

lower than original tender figure due to a 

reduction in scope of works undertaken.
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Dalton School ‐ Phase 2 rewire 145,000 137,820 ‐£7,180
Estimated final account lower than the 

original tender figure.

Dalton School ‐ Phase 2a rewire 0 30,000 £30,000

New addition ‐ urgent work required 

identified on commencement of Ph2 

works.

Emley First School ‐ Partial heating distribution 

replacement
46,500 88,740 42,240

The pre‐tender estimate was revised after 

feasibility, scope of works increased on site 

to include changing the cold water supply 

feed for H&S reasons.

Farnley Tyas CE (VC) First School ‐ Heating distribution 

& boiler plant replacement
133,500 98,415 ‐35,085

Lowest competitive tender returned was 

lower than the pre‐tender estimate due to 

market forces and reduced scope of works 

required on site.

Golcar JI&N School ‐ Ph1 roof 05 105,000 149,950 44,950

Lowest competitive tender returned was 

higher than the pre‐tender estimate due 

to market forces and increased redesign 

costs incurred after roof was uncovered.

Grange Moor Primary School ‐ Boiler plant 

replacement
105,000 100,943 ‐4,057

School's DFC contribution reduced the 

capital requirement.

Hanging Heaton CE(VC) J&I School ‐ Fire alarm 

replacement & emergency lighting
25,000 25,387 387

Rollover scheme ‐ Estimated final account 

slightly higher than the original tender 

figure.

Headlands CE (VC) JI&N School ‐ Emergency roofing 

works after major failure
0 20,000 20,000 New addition ‐ urgent work required.

High Bank JI&N School ‐ Rewire 0 175,870 175,870 New addition ‐ urgent work required.

Hightown JI&N School ‐ DDA works 0 32,712 32,712 New addition ‐ urgent work required.

Holmfirth JI&N School ‐ Boundary wall repair 15,000 15,370 370

Rollover scheme ‐ Estimated final account 

slightly higher than the original tender 

figure.

Honley CE (VC) JI&N School (Primary School) ‐ Rewire 

KS1 building
145,000 172,315 27,315

Lowest competitive tender returned was 

lower than the pre‐tender estimate.

Hopton Primary School ‐ Replacement fire alarm 20,000 22,680 2,680
Rollover scheme ‐ Agreed final account 

higher than the original tender figure.

Hopton Primary School ‐ Boiler plant replacement 41,000 45,000 4,000
Rollover scheme ‐ Agreed final account 

higher than the original tender figure.

Howard Park Community Primary School ‐ New boiler  0 48,696 48,696 New addition ‐ urgent work required.

Hyrstmount Junior School ‐ Re‐roof areas 06, 07a &  

08a
45,000 42,450 ‐2,550

Lowest competitive tender returned was 

higher than the pre‐tender estimate but 

the school's DFC contribution reduced the 

capital requirement.

Kirkheaton Primary School ‐ Rewire 11,000 10,960 ‐40

Rollover scheme ‐ Estimated final account 

slightly lower than the original tender 

figure.

Kirkheaton Primary School ‐ Early Years heating 14,000 13,928 ‐72

Rollover scheme ‐ Estimated final account 

slightly lower than the original tender 

figure.

Kirkroyds Infant School ‐ Boiler installation 30,000 29,872 ‐128

Rollover scheme ‐ Estimated final account 

slightly lower than the original tender 

figure.

Lepton CE (VC) JI&N School ‐ Ph1 roofing works 88,000 99,550 11,550

Lowest competitive tender returned was 

higher than the pre‐tender estimate due 

to market forces.

Lydgate J&I School ‐ Replace fire alarm 26,000 25,930 ‐70

Rollover scheme ‐ Estimated final account 

slightly lower than the original tender 

figure.

Meltham CE (VC) Primary School ‐ Ph2 replacement 

fan convectors and heating distribution system
138,000 143,000 5,000

Lowest competitive tender returned was 

higher than the pre‐tender estimate due 

to market forces.
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Netherthong Primary School ‐ Partial rewire and 

replacement fire alarm
154,000 137,100 ‐16,900

Estimated final account being lower than 

the tender figure and the school's DFC 

contribution reduced the capital 

requirement.

Netherthong Primary School ‐ Partial heating 

distribution
84,000 0 ‐84,000 Scheme deferred due to logistic issues.

Netherthong Primary School ‐ Roofs 01, 02, 03, 08, 09, 

11, 12 & 14
31,000 31,244 244

Rollover scheme ‐ Estimated final account 

slightly higher than the original tender 

figure.

Newsome Junior School ‐ Ph3 single ply flat roof 05 30,000 28,926 ‐1,074
Lowest competitive tender returned was 

lower than the pre‐tender estimate.

Newsome Junior School ‐Ph2 rewire 60,000 101,605 41,605
Pre‐tender estimate didn't include for an 

upgraded fire alarm.

Norristhorpe J&I School ‐ Partial rewire 196,000 159,189 ‐36,811
Lowest competitive tender returned was 

lower than the pre‐tender estimate.

Park Road JI&N School ‐ Boiler plant replacement 13,000 12,606 ‐394

Rollover scheme ‐ Estimated final account 

slightly lower than the original tender 

figure.

Ravensthorpe CE (VC) Junior School ‐ Boiler 

replacement
60,000 66,770 6,770

Rollover scheme ‐ Estimated final account 

higher than the original tender figure.

Rowley Lane JI&N School ‐ Boundary wall repair 20,000 21,075 1,075

Rollover scheme ‐ Estimated final account 

slightly higher than the original tender 

figure.

Shaw Cross I&N School ‐ Partial rewire 101,000 85,700 ‐15,300

Lowest competitive tender returned was 

lower than the pre‐tender estimate and 

the school's DFC contribution reduced the 

capital requirement.

Spen Valley High School & Sports College ‐ 

Replacement ambirads in Sports Hall
115,000 61,713 ‐53,287

Lowest competitive tender returned was 

lower than the pre‐tender estimate.

Spen Valley High School & Sports College (Sports 

block) ‐ Boiler plant replacement
20,000 19,742 ‐258

Rollover scheme ‐ Estimated final account 

slightly lower than the original tender 

figure.

Spring Grove JI&N School ‐ Ph1 heating distribution 

replacement
125,000 86,127 ‐38,873

Lowest competitive tender returned was 

lower than the pre‐tender estimate and 

the school's DFC contribution reduced the 

capital requirement.

Staincliffe CE (VC) Junior School ‐ Ph1 Heating 

distribution replacement
10,000 9,643 ‐357

Rollover scheme ‐ Estimated final account 

slightly lower than the original tender 

figure.

Staincliffe CE (VC) Junior School ‐ Ph2 Heating 

distribution replacement
133,000 123,604 ‐9,396

The school's DFC contribution reduced the 

capital requirement.

Upperthong J&I School ‐ Re‐roof flat roof 01, 02 & 13 70,000 66,250 ‐3,750

Fees expended in previous years and the 

school's DFC contribution reduced the 

capital requirement.

Various Schools ‐ Fire safety works 225,000 125,000 ‐100,000

Fire safety works deferred to next financial 

year due to the focus on sleeping risk 

buildings as priority.

Warwick Road JI&N School (Community building) ‐ 

Heating distribution and boiler replacement
56,900 48,333 ‐8,567

Fees expended in previous years and the 

school's DFC contribution reduced the 

capital requirement.

Westborough High School ‐ Roofs 20 & 21 36,000 35,887 ‐113

Lowest competitive tender returned was 

higher than the pre‐tender estimate but 

the school's DFC contribution reduced the 

capital requirement.
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Windmill Primary School ‐ Flat roofs replacement 175,000 134,451 ‐40,549

Lowest competitive tender returned was 

lower than the pre‐tender estimate and 

the school's DFC contribution reduced the 

capital requirement.
Woodley School & College (formerly Longley School) ‐ 

ASD Provision Ph1 & Ph2
47,000 47,000 0

Rollover scheme ‐ no change from Capital 

Plan figure

Woodley School & College (formerly Longley School) ‐ 

Sensory gym
23,000 22,662 ‐338

Rollover scheme ‐ Estimated final account 

slightly lower than the original tender 

figure.

Woodley School & College (formerly Longley School) ‐ 

Installation of staircase
50,000 49,574 ‐426

Rollover scheme ‐ Estimated final account 

slightly lower than the original tender 

figure.

Woodley School & College (formerly Longley School) ‐ 

Various works including DDA
45,000 45,000 0

Rollover scheme ‐ no change from Capital 

Plan figure

TOTAL 4,799,660 4,859,931
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