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CORPORATE LANDLORD ASSET INVESTMENT 

PROGRAMME 2018/19

Capital Plan preparation costs ‐ Advance 

surveys/feasibility studies/asbestos surveys/condition 

surveys/programme management.

50,000 50,000 0 No change from original budget.

Risk pot for emergency additions to the Capital 

Plan/Balance for high tenders.
292,334 3,637 288,697

Budget has reduced to reflect the balance of high 

tenders and the addition of urgent works to the 

programme.

2017/18 Rollover schemes under £10k 18,000 30,403 ‐12,403 Final accounts charged at higher than forecast.

All Saints, Stocks Road, Batley 12,000 12,000 0 No change from original budget.

Batley Baths and Recreation Facility ‐ Phase 2 roof 

replacement
70,000 0 70,000

Scheme rephased to 19/20 to coincide with other 

priority works requiring facility closure. 

Batley Baths and Recreation Facility ‐ Changing room 

ventilation
0 18,000 New addition ‐ urgent work required.

Batley LIC ‐ Roofing works 0 29,206 ‐29,206
New addition ‐ initially funded from revenue, 

costs increased to a capital funded level.

Batley Town Hall ‐ Upgrade emergency lighting, security 

system & intruder alarm
13,000 782 12,218

Rollover, estimated final cost of scheme slightly 

reduced from the tender figure.

Byram Buildings and Arcade ‐ Cracked glazed roof lantern 

and roof repairs
59,000 180,000 ‐121,000

The lowest competitive tender is significantly 

higher than the pre‐tender estimate due to the 

specialist nature of the work.

Castle Grange ‐ Water quality works 0 40,000 ‐40,000
New addition ‐ urgent health & safety works 

required.

Civic Centre I ‐ Flat roof above registrars 24,000 28,000 ‐4,000 Increased tender.

Civic Centre I ‐ Ground floor central entrance issues 16,000 0 16,000 Scheme rephased due to competing priorities.

Civic Centre I ‐ Toilet refurbishment phase 3 60,000 30,000 30,000
Scope of Scheme reduced from the original 

tender.

Civic Centre III ‐ Replacement of auto doors 0 17,250 ‐17,250 New addition ‐ urgent work required.

Cliffe House ‐ Replacement boilers 0 103,789 ‐103,789 New addition ‐ urgent work required.

Daisy Lee Playing Fields, Lindley ‐ Demolition of changing 

facilities
0 40,000 ‐40,000 New addition ‐ urgent work required.

Dewsbury Arena Centre ‐ Demolition of MUGA and Arena 

Centre
0 28,472 ‐28,472 New addition ‐ urgent work required.

Dewsbury Cemetery ‐ Land preparation works 78,000 150,664 ‐72,664
Costs increased, client required additional works 

to be carried out.
Dewsbury & Huddersfield Crematoria ‐ Replacement 

cremators
1,460,000 1,460,000 0 No change from original budget.

Dewsbury Crematoria ‐ Boundary wall 0 49,500 ‐49,500 New addition ‐ urgent work required.

Dewsbury Kingsway & Queensgate Arcades ‐ 

Replacement canopies
80,000 80,000 0 No change from original budget.

Dewsbury Sports Centre ‐ Wet side changing rooms 20,000 0 20,000 Scheme slipped due to urgent pool tank repairs

Dewsbury Sports Centre ‐ Replace distribution board 0 30,000 ‐30,000 New addition ‐ urgent work required.

Dewsbury Town Hall ‐ Replacement boilers 250,000 100,000 150,000
Scheme split, boiler replacement completed in 

18/19 and pipework to be carried out in 19/20. 

Dewsbury Town Hall ‐ Registrars storeroom mildew 0 30,000 ‐30,000 New addition ‐ urgent work required.

Greenhead Park Conservatory ‐ Refurbishment 100,000 239,818 ‐139,818
The lowest competitive tender was significantly 

higher than the pre‐tender estimate.

Greenhead Park Fountain ‐ Refurbishment of the 

fountain
15,000 15,122 ‐122

The final account slightly increased from the 

tender figure.

Heckmondwike Library ‐ Condition works 29,000 35,194 ‐6,194
Additional roofing works were needed after 

commencement on site.
Hey Lane Cemetery ‐ Provision of concrete plinths for 

headstones
0 33,976 ‐33,976 New addition ‐ urgent work required.

Huddersfield Crematoria ‐ Replacement heating 

distribution
112,000 82,057 29,943

The tender was lower than the pre‐tender 

estimate.
Huddersfield Crematoria ‐ Window replacement, 

essential H&S work, internal remodelling and 

refurbishment

130,000 190,000 ‐60,000
Client requested additional works to be carried 

out after commencement on site.
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Huddersfield Town Hall ‐ Replacement boilers 180,000 0 180,000
Scheme rephased to 19/20 to enable higher 

priority works to be added to the programme. 
Huddersfield Town Hall ‐ Front passenger lift 

refurbishment
0 57,710 ‐57,710 New addition ‐ urgent work required.

Huddersfield Town Hall ‐ Ph1 Lighting rig, roof repairs, 

rainwater goods and window replacement
22,000 0 22,000

Lighting works were removed from the scheme to 

be carried out at a later date when work could be 

programmed in line with events.

Lawrence Batley Theatre ‐ Replacement fire alarm system 0 55,850 ‐55,850 New addition ‐ urgent work required.

Lawrence Batley Theatre ‐ Roofing works 25,000 25,143 ‐143
The lowest competitive tender was slightly higher 

than the pre‐tender estimate.

Leeds Road Playing Fields ‐ Sump Pumps 0 47,328 ‐47,328 New addition ‐ urgent work required.

Moorlands Grange ‐ Water quality works 0 50,000 ‐50,000
New addition ‐ urgent health & safety works 

required.

Oakwell Hall ‐ Electrical works to offices 24,000 19,071 4,929
The lowest competitive tender was lower than the 

pre‐tender estimate.

Old Post Office, 81 Northgate, Almondbury ‐ Roof repairs 23,000 29,630 ‐6,630
Additional roofing works were needed after 

commencement on site.

Orchard View Children's Centre ‐ Works to retaining wall 0 18,580 ‐18,580 New addition ‐ urgent work required.

Red Doles Cultural Services HQ ‐ Internal alterations to 

the service desk room including air conditioning
0 49,078 ‐49,078 New addition ‐ urgent work required.

Reins Depot ‐ Emergency lighting and fire alarm 

installation
46,000 46,176 ‐176

The lowest competitive tender was slightly higher 

than the pre‐tender estimate.
Slaithwaite Cemetery ‐ Rebuild of retaining wall and 

resurfacing of access ramp
42,000 42,085 ‐85

The lowest competitive tender was slightly higher 

than the pre‐tender estimate.
Slaithwaite Town Hall ‐ Pitched slate roof & floor 

strengthening works
40,000 0 40,000

Floor strengthening works were rephased to be 

carried out and funded from the 2019/20 budget.
Slaithwaite Town Hall ‐ Window replacement (various 

elevations)
131,000 131,628 ‐628

The lowest competitive tender was slightly higher 

than the pre‐tender estimate.
Spenborough Pool & Fitness Complex ‐ Replace platform 

lift in Peak Physique
0 12,500 ‐12,500 New addition ‐ urgent work required.

Various church yards/cemeteries ‐ Structural, Health & 

Safety works and compliance.
70,000 0 70,000

Budget used to fund Hey Lane Cemetery and 

Dewsbury Crematorium works.
Various parks and greenspaces ‐ Health & Safety works 

and compliance to upgrade supporting walls, structure 
151,000 0 151,000

Budget used to fund individual parks and 

greenspaces schemes.

Various properties ‐ Fire Safety Works 1,129,000 1,073,150 55,850

Unforseen costs incurred once on site and a small 

amount of budget was used to fund Lawrence 

Batley Theatre fire alarm works.

Various Sports Centres ‐ Concrete repairs 25,000 15,000 10,000

Budget no longer needed to fund concrete 

repairs, reduced down to level needed to fund the 

mobile boiler required at Spenborough Pool.

Young Batley Centre ‐ Youth Offending Team relocation 45,000 60,535 ‐15,535
KNH Property Services electrical costs were 

unaccounted for.
TOTAL 4,841,334 4,841,334

2017/18 Rollover schemes ‐ Bereavement 37,046 26,166 10,880 Final accounts charged at lower than forecast.

2017/18 Rollover schemes ‐ KAL Condition 91,919 57,009 34,910 Final accounts charged at lower than forecast.

2017/18 Rollover schemes and Section 106 ‐ Parks & 

Open Spaces
694,807 652,762 42,045 Final accounts charged at lower than forecast.

TOTAL 5,665,106 5,577,271


