

## APPENDIX 1 - Devolution Implementation Timetable

Step	Action/Decision	When – proposed timescales	Who
1	Carry out <b>statutory Review</b>	April - May 2020	Each Constituent Council and the Combined Authority jointly
	Consider Review outcome and resolve: <ul style="list-style-type: none"> <li>• that an Order would be likely to improve statutory functions</li> <li>• <b>agree Scheme for publication</b></li> <li>• agree to consult public on the Scheme</li> </ul>	W/c 18 May 2020	Each Constituent Council, and the Combined Authority
2	<b>Publish Scheme</b>	25 May 2020	Constituent Councils and the Combined Authority jointly
3	<b>Consultation</b>	25 May 2020 - 19 July 2020	Constituent Councils and the Combined Authority jointly
4	Consider outcome of consultation and resolve to <b>submit a summary of responses to the Secretary of State</b>	1-8 September 2020	Each Constituent Council and the Combined Authority
5	Secretary of State approves proposals set out in Scheme and decides to lay draft Order/Regulations	November 2020	Secretary of State
5	<b>Consent to draft Order</b>	w/c 23 November 2020	Each Constituent Council and the Combined Authority
	Draft order scrutinised by the JCSI legal advisers	November 2020	Joint Committee on Statutory Instruments
	<b>Final consent to the order sought</b>	30 November	Constituent Councils and the Combined Authority by delegation
6	<b>Order laid</b>	Early December 2020	Secretary of State
	Order made and final deal published	January/February 2021	Secretary of State
-	Notice of Mayoral Election	March 2021	Mayoral Combined Authority
-	Election of Mayor	May 2021	-