
# Project update (May 2022) - Dewsbury Revival Grant Scheme

Overall RAG Amber

# **PROJECT STATUS: Delivering**



### Summary

The Dewsbury Revival Grant Scheme 'DRGS' – follows on from the successful Heritage Lottery / Council funded Townscape Heritage Initiative (THI) and aims to halt and reverse the decline of heritage assets, through promoting the quality of its environment to encourage investment and growth.

#### Timescale/Programme

Start on site 2021, Completion 2026

### **Budget/Funding**

£6.4m - TF £3.15, Kirklees Council £1.25m, Private £2m

## **Outputs (MHCLG KPIs)**

- 16 Shop fronts improved
- 36 Residential Units / 3,781 m2
- 14 Commercial units / 1,124 m2
- 2 Derelict buildings refurbishment
- 15 Heritage buildings restoration

## Dependencies:

- Dewsbury Town Investment Plan
- Private Sector contribution
- Planning Permissions

## Key risks and mitigation

- Lack of owner / tenant engagement
- Increased costs
- Private Contribution becomes unaffordable
- Decline of local property market
- Lack of staff resources
- Lack of local conservation skills
- Unexpected additional works during delivery

## Any issues to report:

 The scheme currently has a good level of enquiries in the pipeline, including current applications. However, additional staff resource will be required in order to deliver the projects effectively and within timescale.

## Activities completed last six months period & underway

- 1 grant completed Greenwoods
- Currently on site with 2 Grants Cocoa Lounge and Homeworld

## Activities due next six months

- Approve 3 pending grants:
- Northgate House Angus Showrooms
- 23 Foundry Street Kashmir Travel
- Creative Craft Centre Union Street

- Progress 3 active applications:
- former Principal Northgate
- 6-10 Westgate (Synergy Solicitors)
- Popps Northgate

## Develop 5 current enquiries:

- Former Coral Unit Crackenedge Lane
- Wesco 22 Westgate
- Kingsway Chambers Kingsway Arcade
- The former registry office
- The Old post office

Item	Last period	Current period	Trend
Programme	Amber	Green	$\rightarrow$
Resourcing	Red	Amber	$\leftrightarrow$
Stakeholders	Green	Green	$\rightarrow$
Outputs	Amber	Green	$\longrightarrow$
OVERALL	Amber	Green	