

# Dewsbury Town Deal Board – Status Report 30<sup>th</sup> March 2023 Cultural Events – Taking a Lead

Richard Smith/Michelle Illingworth

Key Milestone Tracker 30 <sup>th</sup> March 2022		
Please note that this Milestone Template may contain instances that are not applicable to your scheme in which case please leave the date column blank		
Key Milestone	Previous Forecast Date	Current Forecast Date
Next Cabinet Report		
Invitation to Tender		
Contract Award		
Planning Application Submitted		
Planning Determination		
Next Consultation Start Date		
Consultation Finish		
	FOC – late 22, Woven (festival) June 23	
	TC – 2022, YOM - 2023	
Estimated Start		
Estimated Finish	2023/24	
Project Closure		
Stats Diversion Date		
Other Dates: Please use the rows below to add High Level Key Milestones that need to be added, also please insert more rows if required. As a general rule Less is More.		
Add as Required		
Add as Required		
Add as Required		

Project Manager Project Name Funding/ Forecast/Gap	RAG Status Exec Summary for Project Progress Commencing with RAG Rationale and Route to Green	Stage Working Towards	H/L Progress in Period	A) Officer/ Political Approvals/ Sign off for next stage:	Upcoming Key Milestones		Hot Topics/ Emerging Risks/ Opportunities
				B) Consultation/ Engagement/ Planning/ TRO progress:	Name	Planned Date	
<b>Cultural Events</b>		Planning stages to ensure delivery of events for 2023/24		A) Complete: B) Planned  N/A	Evaluation framework begins use	November 2022	Branding being developed to fit with the requirements of the TIP scheme and to benefit from the wider promotion of Year of Music, WOVEN and Festival of Conversations
Working events and development programme outline for 2023/24 now in place and circulated to town board members.	Match funding progressing				Festival of Conversations activity begins	November /December 2022	
Events have already taken place in Dewsbury –	Evaluation framework has been introduced and developed to further suit the Cultural Events scheme with Brennan Research			A) Complete: B) Planned:  N/A	Music programme begins to appear in Dewsbury Town centre	January 2023 – February 2024	
Richard D Smith/Michelle Illingworth							
Funding Town Fund £515k Revenue KC Match £127k Target Match £10k Target Match Sought -£118k Total: £770k	<ul style="list-style-type: none"> <li>Year of Music - Musical Movements – Dewsbury Bus Station 21<sup>st</sup> Jan 22 – public event</li> <li>Lunch time concerts – Dewsbury Town Hall – Dates 25.1, 15.2 and 1.3 2023 – ticketed event</li> <li>International Women's Day 8<sup>th</sup> March Howland Centre</li> </ul> Confirmed Events <ul style="list-style-type: none"> <li>Rock School at Shove it Studios starts 6<sup>th</sup> April</li> <li>Dewsbury Socialist Club Open Mic – Confirmed awaiting start date April</li> <li>Sing and Breath Choir – Starting April date TBC</li> <li>Maker Space children and families creative workshops starts 5<sup>th</sup> April</li> <li>Wilson's Republic Creative Industries event at DTH 20<sup>th</sup> April</li> </ul>						