

Dewsbury Town Deal Board – Status Report 18th May 2023 Cultural Events – Taking a Lead

Richard Smith/Michelle Illingworth

Key Milestone Tracker 18th May 2023

Please note that this Milestone Template may contain instances that are not applicable to your scheme in which case please leave the date column blank

Key Milestone	Previous Forecast Date	Current Forecast Date
Next Cabinet Report		
Invitation to Tender		
Contract Award		
Planning Application Submitted		
Planning Determination		
Next Consultation Start Date		
Consultation Finish		
	FOC – late 22, Woven (festival) June 23	
	TC – 2022, YOM - 2023	
Estimated Start		
Estimated Finish	2023/24	
Project Closure		
Stats Diversion Date		
Other Dates: Please use the rows below to add High Level Key Milestones that need to be added, also please insert more rows if required. As a general rule Less is More.		
Add as Required		
Add as Required		
Add as Required		

Project Manager Project Name Funding/ Forecast/Gap	RAG Status Exec Summary for Project Progress Commencing with RAG Rationale and Route to Green	Stage Working Towards	H/L Progress in Period	A) Officer/ Political Approvals/ Sign off for next stage:	Upcoming Key Milestones		Hot Topics/ Emerging Risks/ Opportunities
				B) Consultation/ Engagement/ Planning/ TRO progress:	Name	Planned Date	
Cultural Events				A) Complete: B) Planned N/A	Evaluation framework begins use	November 2022 - ongoing	Branding - new banners have been created which will support the promotion of the events programme.
Richard D Smith/Michelle Illingworth	Working events and development programme outline for 2023/24 now in place and circulated to town board members. Events have already taken place in Dewsbury April 2023 –	Planning stages to ensure delivery of events for 2023/24 – on going Match funding progressing – on going			Festival of Conversation s activity begins	November /Decembe r 2022 - ongoing	
Funding Town Fund £515k Revenue KC Match £127k Target Match £10k Target Match Sought -£118k Total: £770k	Confirmed Events <ul style="list-style-type: none"> Rock School at Shove it Studios started 6th April Dewsbury Socialist Club Open Mic – Confirmed awaiting start date April Sing and Breath Choir – Started April Maker Space children and families creative workshops started 5th April Wilson’s Republic Creative Industries event at DTH 20th April - completed Planned events May/June – <ul style="list-style-type: none"> Festival of conversations – Dame Evelyn Glennie - 11.5.23 Alok Jha – FOC talk by Jan Courtney – 9/15.6.23 Strut - Woven Catwalk – 3.6.23 		A) Complete: B) Planned: N/A	Music programme begins to appear in Dewsbury Town centre	January 2023 – February 2024 On going		