

Dewsbury Town Deal Board – Status Report 20th July 2023 Cultural Events – Taking a Lead

Richard Smith/Michelle Illingworth

Project Manager Project Name Funding/ Forecast/Gap	RAG Status Exec Summary for Project Progress Commencing with RAG Rationale and Route to Green	Stage Working Towards	H/L Progress in Period	A) Officer/ Political Approvals/ Sign off for next stage:	Upcoming Key Milestones		Hot Topics/ Emerging Risks/ Opportunities
				B) Consultation/ Engagement/ Planning/ TRO progress:	Name	Planned Date	
Cultural Events		Planning stages to ensure delivery of events for 2023/24 – on going Match funding progressing – on going		A) Complete: B) Planned N/A	Evaluation framework begins use	November 2022 - ongoing	Nothing to note
Richard D Smith/Michelle Illingworth	Working events and development programme outline for 2023/24 now in place and circulated to town board members. Events taken place in May/June – <ul style="list-style-type: none"> Festival of conversations – Dame Evelyn Glennie - 11.5.23 Alok Jha – FOC talk by Jan Courtney – 9/15.6.23 Strut - Woven Catwalk – 3.6.23 				Festival of Conversation s activity begins	November /December 2022 – ongoing June 2023	
Funding Town Fund £515k Revenue KC Match £26k Other Match Sought including Arts Council -£194k Total: £735k	Planned Events July/Sept <ul style="list-style-type: none"> July 9th Rock School Showcase - West Riding Pub 7th July – Tongue Fu - DTH Singing and Breathing Choir – weekly Howland's Centre BBC PROMS- 6th August - DTH Dewsbury Pride – 15th July Leggers Inn Brass Band – 5th/12th August – Crow Nest Park Heritage Open Days – Dewsbury Town Centre 22nd Sept – Anita Wardell - DTH 23rd Sept - Anita Wardell Workshop Opera North – local schools start Sept **DTH – Dewsbury Town Hall**				A) Complete: B) Planned: N/A	Music programme begins to appear in Dewsbury Town centre	

Key Milestone Tracker 20th June 2023

Please note that this Milestone Template may contain instances that are not applicable to your scheme in which case please leave the date column blank

Key Milestone	Previous Forecast Date	Current Forecast Date
Next Cabinet Report		
Invitation to Tender		
Contract Award		
Planning Application Submitted		
Planning Determination		
Next Consultation Start Date		
Consultation Finish		
	FOC – late 22, Woven (festival) June 23	
	TC – 2022, YOM - 2023	
Estimated Start		
Estimated Finish	2023/24	
Project Closure		
Stats Diversion Date		
Other Dates: Please use the rows below to add High Level Key Milestones that need to be added, also please insert more rows if required. As a general rule Less is More.		
Add as Required		
Add as Required		
Add as Required		