

# Dewsbury Town Board – Status Report 20<sup>th</sup> July 2023, Town Park, Urban Realm – Peter Thompson

Key Milestone Tracker 20 <sup>th</sup> July 2023		
Please note that this Milestone Template may contain instances that are not applicable to your scheme in which case please leave the date column blank		
Key Milestone	Previous Forecast Date	Current Forecast Date
Next Cabinet Report		
Invitation to Tender	TBC	TBC
Contract Award		
Planning Application Submitted	TBC	TBC
Planning Determination	TBC	TBC
Next Consultation Start Date		
Consultation Finish		
Estimated Start	TBC	TBC
Estimated Finish	TBC	TBC
Project Closure	TBC	TBC
Stats Diversion Date		
Other Dates: Please use the rows below to add High Level Key Milestones that need to be added, also please insert more rows if required. As a general rule Less is More.		
Add as Required		
Add as Required		
Add as Required		

Project Manager Project Name Funding/ Forecast/Gap	RAG Status Exec Summary for Project Progress Commencing with RAG Rationale and Route to Green	Stage Working Towards	H/L Progress in Period	A) Officer/ Political Approvals/ Sign off for next stage:	Upcoming Key Milestones		Hot Topics/ Emerging Risks/ Opportunities
				B) Consultation/ Engagement/ Planning/ TRO progress:	Name	Plann ed Date	
<b>Town Park – Urban Realm</b>		Option Analysis	No H/L progress to report	A) Complete: Dewsbury Blueprint Board approval to finalise design.	Rescope Project	TBC	Formal rescopeing and further consultation expected.
Peter Thompson	Continuing to report Red as review of the project has implications for programme.			B) Planned			
Funding Town Fund £6.25m KC Match £8.13m Total: £14.38m				B) Complete: Public consultation Jul/Aug-22 B)	Estimate Start	TBC	