

Dewsbury Town Deal Board – Status Report 16th November 2023 Cultural Events – Taking a Lead

Richard Smith/Michelle Illingworth

Project Manager Project Name Funding/ Forecast/Gap	RAG Status Exec Summary for Project Progress Commencing with RAG Rationale and Route to Green	Stage Working Towards	H/L Progress in Period	A) Officer/ Political Approvals/ Sign off for next stage:	Upcoming Key Milestones		Hot Topics/ Emerging Risks/ Opportunities
				B) Consultation/ Engagement/ Planning/ TRO progress:	Name	Planned Date	
Cultural Events		Planning stages to ensure delivery of events for 2023/24 – on going		A) Complete: B) Planned N/A	Evaluation framework begins use	November 2022 - ongoing	
Richard D Smith/Michelle Illingworth	Working events and development programme outline for 2023/24 now in place and circulated to town board members.			Festival of Conversations activity begins	November /December 2022 – ongoing		
Funding Town Fund £515k Revenue KC Match £26k Other Match Sought including Arts Council £194k Total: £735k	Planned Events that are still to take place - <ul style="list-style-type: none"> 22nd Sept – Anita Wardell - DTH - postponed 23rd Sept - Anita Wardell Workshop - postponed Planned Events Oct/Nov <ul style="list-style-type: none"> Opera North Orchestra Unpacked – 5 local schools start October Half Term Festival of Conversations Events in the Community – November 2023 at the Howlands Centre Yorkshire Sound Women Network Gigs - The Terrace, 4th and 11th November Dewsbury Light Switch on Event Big Sing (Musica) workshops in 6-8 schools November 2023 			WOVEN - completed WOVEN 2	June 2023 Feb 24		
		A) Complete: B) Planned: N/A	Music programme begins to appear in Dewsbury Town centre	January 2023 – February 2024 On going			

Key Milestone Tracker 16th November 2023

Please note that this Milestone Template may contain instances that are not applicable to your scheme in which case please leave the date column blank

Key Milestone	Previous Forecast Date	Current Forecast Date
Next Cabinet Report		
Invitation to Tender		
Contract Award		
Planning Application Submitted		
Planning Determination		
Next Consultation Start Date		
Consultation Finish		
Estimated Start	2022	
Estimated Finish	2023/24	
Project Closure		
Stats Diversion Date		
Other Dates: Please use the rows below to add High Level Key Milestones that need to be added, also please insert more rows if required. As a general rule Less is More.		
Add as Required		
Add as Required		
Add as Required		