

Dewsbury Town Deal Board – Status Report 25th January 2024 Cultural Events – Taking a Lead

Richard Smith/Michelle Illingworth

Project Manager Project Name Funding/ Forecast/Gap	RAG Status Exec Summary for Project Progress Commencing with RAG Rationale and Route to Green	Stage Working Towards	H/L Progress in Period	A) Officer/ Political Approvals/ Sign off for next stage:	Upcoming Key Milestones		Hot Topics/ Emerging Risks/ Opportunities
				B) Consultation/ Engagement/ Planning/ TRO progress:	Name	Planned Date	
Cultural Events		Planning stages to ensure delivery of events for 2023/24 – on going		A) Complete: B) Planned N/A	Evaluation framework begins	November 2022 - ongoing	
Richard D Smith/Michelle Illingworth	Planned Events that are still to take place 2024 – <ul style="list-style-type: none"> Creative Health and Wellbeing Alliance Summit in collaboration with HOOT 9th February 2024 Feb Half Term activities alongside STRUT at the Town Hall – 13th-18th Feb Bollywood Film event and Apna Bazaar at DTH – 20th April Ukulele project continues to happen in Schools until July Shared Harmonies sing and breath choir continues to March 				WOVEN 2	Feb 24	
Funding Town Fund £515k Revenue KC Match £26k Other Match Sought including Arts Council £194k Total: £735k					A) Complete: B) Planned: N/A	Music programme begins to appear in Dewsbury Town centre	

Key Milestone Tracker 25 th January 2024		
Please note that this Milestone Template may contain instances that are not applicable to your scheme in which case please leave the date column blank		
Key Milestone	Previous Forecast Date	Current Forecast Date
Next Cabinet Report		
Invitation to Tender		
Contract Award		
Planning Application Submitted		
Planning Determination		
Next Consultation Start Date		
Consultation Finish		
Estimated Start	2022	
Estimated Finish	2023/24	
Project Closure		
Stats Diversion Date		
Other Dates: Please use the rows below to add High Level Key Milestones that need to be added, also please insert more rows if required. As a general rule Less is More.		
Add as Required		
Add as Required		
Add as Required		