


Kirklees Woodland Creation

2021-2026






	2023/2024	2024/2025
Total Volunteers	933	627
Schools	6	5
Scout groups	3	1
Community groups	2	4
Public sessions	20	16
Delivery Partners	5	4



2021-2025 Seasons



	2025/2026
Total Volunteers	705
Schools	13
Scout groups	14
Community groups	13
Public sessions	23
Delivery Partners	4

2025/2026 Current Season (on going)

Data up to WB 19/01/26

Aftercare

- Funded for 15 years
- Alternate annual series of condition checks (stakes guards etc) > Beat up (restocking)
- Thinning planned year 10-15 (subject to growth rates)
- Currently developing Volunteer involvement/delivery of aftercare

Planting Season	23/24				24/25				25/26				26/27				27/28				28/29				29/30				30/31				31/32				32/33				33/34				34/35			
	Condition check	Beat up	remove guards	Thinning	Condition check	Beat up	remove guards	Thinning	Condition check	Beat up	remove guards	Thinning	Condition check	Beat up	remove guards	Thinning	Condition check	Beat up	remove guards	Thinning	Condition check	Beat up	remove guards	Thinning	Condition check	Beat up	remove guards	Thinning	Condition check	Beat up	remove guards	Thinning	Condition check	Beat up	remove guards	Thinning	Condition check	Beat up	remove guards	Thinning								
21-22		x			x					x					x		x						x		x																							
22-23	x					x			x					x					x		x								x																			
23-24					x					x								x																														
24-25									x					x			x																				x											x