


2025/26	2026/27		
Q4	Q1	Q2	Q3
<p>Finalise membership for Provider Partnership Board            Develop and sign off partnership agreement (MoU) within member organisations            Identify due diligence requirements and complete readiness assessment. Identify risks and mitigations.</p>	<p>★ <b>Provider Board in place from 1<sup>st</sup> April 2026</b></p> <p>Finalise development plan            Agree sub-structures</p>		<p>Delivery of development plan – on-going assessment against readiness framework.            Implementation of future phasing as per agreed timescales.            On-going evaluation and refinement of ways of working.            Prepare to implement delegated responsibilities</p>
<p style="text-align: center;">← <b>On-going communication and engagement with stakeholders</b> →</p>			
<p>Development of operating model for formal arrangements – seek appropriate legal advice</p>		<p>Undertake appropriate governance and sign off.</p>	



2026/27

2027/28

Q4

Q1

Q2

Q3


Undertake appropriate governance and sign off.



**Transition to formal arrangements**



**On-going communication and engagement with stakeholders**



# Key Milestones

<p><b>Q4 January – March 2026</b></p>	<ul style="list-style-type: none"><li>• Finalise membership for Provider Partnership Board</li><li>• Develop terms of reference for Provider Partnership Board.</li><li>• Develop and sign off partnership agreement (MoU) within member organisations</li><li>• Identify due diligence requirements and complete readiness assessment. Identify risks and mitigations.</li><li>• Identification of OD requirements</li><li>• Well Board review of priorities</li></ul>
<p><b>Q1 April – June 2026</b></p>	<ul style="list-style-type: none"><li>• Establish Provider Partnership Board in shadow form 1<sup>st</sup> April 2026.</li><li>• Go live – phase 1 of Place Provider Partnership</li><li>• Development of sub-structures to support Partnership Board</li><li>• Consider approach to quality oversight.</li><li>• Agree future phasing and timescales</li><li>• Finalise development plan (informed by outcome of readiness assessment)</li><li>• Agree transformation priorities</li><li>• Transition of Well Boards to delivery groups</li></ul>

# Key Milestones

<b>Q2 – Q4 2026/27</b>	<ul style="list-style-type: none"><li>• Delivery of development plan – on-going assessment against readiness framework.</li><li>• Implementation of future phasing as per agreed timescales.</li><li>• On-going evaluation and refinement of ways of working.</li><li>• Prepare to implement delegated responsibilities to the Provider Partnership including;<ul style="list-style-type: none"><li>• Financial agreements</li><li>• Contractual arrangements</li><li>• Infrastructure resources</li><li>• Quality oversight.</li></ul></li><li>• Implement OD approaches.</li><li>• Undertake appropriate governance and sign off.</li><li>• On-going communication and engagement with stakeholders</li></ul>
<b>April 2026</b>	Go 'live' with Phase one Kirklees Provider Partnership
<b>April 2027 onwards</b>	Transition to formal arrangements.