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Purpose of Report

The purpose of this report is to advise Cabinet of the intended delivery programme for the
Highways Capital Plan budget allocation for the years 2025/26 & 2026/27 — it identifies
planned highways projects for 2025/26 and indicative programme for 2026/27.

The Highway Capital Plan, which includes additional grants from the Department for Transport
(DfT) and the West Yorkshire Mayoral Combined Authority (WYMCA), outlines circa 20.8
million pounds of investment in Kirklees Highways infrastructure over the next 12 months, and
circa 16.4 million pounds investment in 2026/27. This investment will support local and
regional objectives - it includes investment in active travel infrastructure to support mode shift
to more sustainable methods of transport, network upgrades to improve safety for our road
users, and network resilience improvements through the use of lower carbon preventative
treatments.

This report and attachments contains a breakdown of allocated budgets and detailed
programmes of planned works for all highway assets groups. Asset groups include highways
maintenance, repairs of structures such as bridges and walls, replacement of life expired
street lighting columns, upgrades to signalised crossings, junction improvements and works
to improve road safety and encourage active travel by making off road routes more accessible.

Identified in the report is an overview of how this substantial investment has been prioritised,
how the Highway Service plans to achieve value for money investment, and how works will
support the Council and regional objectives.

Recommendations
Cabinet approves:

e The budget and programme / scheme allocations within the detailed 2-year
Highways Capital Plan to the sum of £20,827,680 and £16,453,364 for
2025/26 and 2026/27 respectively, as shown in Appendix A & B, to allow
the budget allocation and spend on the schemes identified to improve the
Highway Network and increase safety on the roads whilst improving air
quality and positively impacting climate change across the district.

e The delegation of powers to the Executive Director, Place Directorate or
Service Director for Highways & Streetscene in consultation with the
Cabinet Portfolio Holder for Environment and Highways and other cabinet
members as deemed appropriate by the Executive Director, Place
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Directorate, to enable any amendments to be made to identified schemes,
agree the addition of future schemes, and award funding (within the
£20,827,680) for those schemes in accordance with the Council Financial
Procedure Rules (for the purposes of expediting efficient delivery of this
programme, spend of the available budgets, and to allow the anticipated
outcomes and achievements to be realised).

e Approval, where necessary, to accelerate spend of the City Regional
Sustainable Transport Settlement (CRSTS) and accelerate the two year
forward programme through delegation to the Cabinet Portfolio Holder for
Highways.

e Delegation to Service Director for Highways and Streetscene, In
consultation with the Service Director for Legal, Governance and
Commissioning, to negotiate, agree, and enter into the terms of any
applicable funding agreements (and associated documentation) to enable
individual projects and schemes to proceed.

Resource Implications:

This report, and associated appendices, presents the programme of highway infrastructure
maintenance for the 2025/26 financial year to make best use of the available capital funding
of £20,827,680 along with an indicative programme for 2026/27.

This was included in the Medium Term Financial Plan which was presented at Cabinet on
12t February 2025 and approved by Budget Council on 5" March 2025.

The budget outlines the financial framework, and this report gives detailed information about
the proposed Highways Capital Programme, ensuring it fits within the allocated budget.

The works will be delivered through a combination of in-house contractor and external
specialist contractors to ensure that value for money is achieved

This report also sets out the budget resource allocations for 2025/26 to 2026/27 including
Grant Funding, Legacy Funding and Council borrowing.

Date signed off by Executive Director & | David Shepherd 14.02.2025
name

Is it also signed off by the Service | Kevin Mulvaney 05.03.2025
Director for Finance?

Is it also signed off by the Service | Samatha Lawton 24.01.2025
Director for Legal Governance and
Commissioning?

Electoral wards affected: All
Ward councillors consulted: None
Public or private: Public

Has GDPR been considered? The report contains no personal data and is GDPR compliant.
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Executive Summary

The Highways Capital Plan for 2025/26 & 26/27 is a detailed programme of works to be
implemented in 2025/26, with provisional schemes identified for 2026/27.

Information
Background

On 5% March 2025, the Highways Capital budgets for 2025/26 & 2026/27 were approved
by means of Cabinet Decision as part of the Council Budget Report 2025/26 and future
years, incorporating Capital, Treasury Management, General Fund Revenue and Housing
Revenue Account. The budget sets the financial framework, and this report provides
detailed information on the proposed Highways Capital Programme, aligning with the
allocated budget.

Within the financial year 2024/25, additional funding was received into Highways Safety
from City Region Sustainable Transport Settlement (CRSTS) for Kirklees Speed Limit
Review amounting to £875,000. This was split over 2024/25, 2025/26 and 2026/27.

A successful bid to the Department of Transport (DfT) in 2024 resulted in Kirklees Network
Management being directly awarded £500,000 from the Green Light Fund for traffic signal
operational efficiency improvements, and a further £72,619.16 as share of the West
Yorkshire Mayoral Combined Authority (WYMCA) Traffic Signals Obsolescence Grant
allocation. These additional 2 year grants were spilt over financial years 2024/25 & 2025/26

As part of the government's Autumn 2024 budget, the Department for Transport (DfT)
announced nearly £1.6 billion in capital funding for local highways maintenance. This
investment underscores the government's commitment to improving road safety and
infrastructure across the country.

As a Mayoral Combined Authority, West Yorkshire's allocation includes a £14,814,000
Highways Maintenance Funding top-up for the financial year 2025/26.

The allocation for Kirklees from this Highways Maintenance Funding top-up, designated
for Highways Asset Management, amounts to £2,947,986. However, the press release
states: “DfT will introduce a new incentive element in 2025/26 to ensure that best practice
in sustainable highways asset management is followed. Twenty-five percent of the funding
uplift will be held back until local authorities can prove that they are meeting certain
criteria.”

The criteria has not been disclosed at the time this report was prepared. Updates will be
provided as soon as the information becomes available. The release of this funding will be
subject to the governance arrangements of the West Yorkshire Combined Authority
(WYCA).

Appendix B outlines how the CRSTS funding is allocated into each team for the 2025/26
& 2026/27 years and shows the full total for each area across the CRSTS 1 programme.
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A summarised breakdown of funding allocations for 2025/26 and 2026/27 is shown in Table

1 below

Table 1 — Summary of Highways Capital Budget
Funding 2025-2026 2026-2027
CRSTS - Asset Management & Enhancements £9,870,400 £8,984,308
CRSTS Uplift 25-26 — Asset Management & Enhancements £2,947,986 £0
CRSTS - PRoW (Public Rights of Way) £156,176 £105,116
CRSTS — Network Management & Enhancements £715,000 £715,000
CRSTS - Safer Roads £1,147,500 £702,500
CRSTS — Speed Limit Review £446,355 £196,440
Green Light Fund £245,000 £0
Traffic Signals Obsolescence Fund £62,619 £0
Challenge Fund (Holme Moss) £820,000 £0
Borrowing £4,416,644 £5,750,000
Total Funding £20,827,680 £16,453,364

Funding Incomes

City Regional Sustainable Transport Settlement Funding

The City Region Sustainable Transport Settlement (CRSTS) consolidates funding from
previous allocations of the Highways Maintenance Block, Potholes Fund and Integrated
Transport Block. The funding is administered by the West Yorkshire Combined Authority
on behalf of the DfT, to allow authorities to carry out responsibilities under section 41 of
the Highways Act 1980 - to maintain the highways network in respective areas. Funding
was awarded alongside seven other City Regions as part of a 5 year settlement and runs
from 2022/23 to 2026/27.

The focus of the CRSTS funding is to drive growth, continually improve services and de-
carbonise transport. This can be achieved in part by better investment in asset
management and maintenance, and through the provision and promotion of safe, inclusive,
and accessible active travel and public transport alternatives to the private car, and through
more ambitious transformational projects such as Transforming Cities and Mass Transit
solutions.

Legacy Funding

The 2025/26 allocation shows £820,000 of Challenge fund monies that has been reprofiled
from 2023/24 (shown in appendix B as 25/26 budget rather than reprofile for this reason).
This money was allocated to the Council for stabilisation works on the A6024 Woodhead
Road, Holme Moss. The monies have been previously re-profiled each year until additional
match funding could be found by the Council - match funding has now been identified for
these works. This is also the case for road widening works at Bradley Mills Road. These
are shown in appendix B as part of the larger amount which combines the Council
borrowing approved and details expanded further in the following section — Council
Borrowing.
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Council Borrowing

Council capital investment in the 2025/26 Highways Capital Plan amounts to £4,416,644
funded through prudential borrowing.

The Council funding is directed towards specific schemes and in support of CRSTS and
grant monies, which are focussed on asset maintenance improvement and enhancement.

The specific Council funding in 2025/26 is allocated for:
e Flood Management and Drainage
Whilst Strategic Flood Management and Drainage monies sit separately within a
distinct Council budget line, this money is targeted towards reactive drainage
maintenance which supports the strategic allocation.
This line funds improvements of drainage assets to manage flood risk, including
improvements to gullies, highway drains, debris screens and highway culverts.

e Funding for the landslip works at A6024, Woodhead Road, Holme Moss and
highway works on Bradley Mills Road of £2 million in 2025/26 and £3 million in
2026/27.

e The remaining proportion of Council borrowing, not identified for those named
programme areas above, will be shared across Asset Management, Network
Management (Urban Traffic Control — UTC) and Safer Roads. These will be
used in conjunction with the CRSTS funding and grant monies to improve roads
and infrastructure and make them safer and more sustainable.

Budget Areas & Scheme identification

Maintenance

Principal Roads, Roads Connecting Communities and Local Community Roads

As with all assets, there is a need to continue to invest in the Kirklees road network to
counter natural and user derived deterioration, and to allow roads to meet the expectations
of users. An inadequately maintained network can present a danger to highway users,
create congestion and pollution through unplanned road works, cause a detrimental impact
on the local economy, and lead to an increase in ‘third party’ claims against the Council for
vehicle damage and/or personal injury. All these factors present an unforeseen burden on
the highway revenue budget and staff resources, resulting in a significant proportion of the
budget being spent on purely reactive maintenance as opposed to preventative measures.

The projects identified in the Highways Capital Programme take account of the principles
of the national ‘Well Managed Highway Infrastructure — A Code of Practice’ (Henceforth
referred to in this report as ‘the Code of Practice’) which advocates a ‘whole life / life cycle
planning’ and ‘risk based’ approach to highway asset management. The Code of Practice
allows the Kirklees Highway Service to better align service levels with local and regional
objectives (improve roads and infrastructure, make them safer and more sustainable,
support economic growth and sustainable/active travel — Safer, Better, Greener) The
programme supports active travel, access to passenger transport, and provides door to
door connectivity.

A well-planned asset management approach can deliver real carbon savings by
intervening earlier in the life cycle of an asset and choosing solutions that slow down
deterioration; use warm rather than hot materials that are locally sourced; use overlay
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rather than excavation processes thus reducing wasteful materials disposal, and to co-
ordinate works and deliver them in the best climatic conditions. In support of this, the
Highway Service are working with external consultants to develop a Highway Sustainability
Strategy to improve carbon management and support the wider Kirklees Council
Environmental Sustainability Strategy and associated carbon reduction targets. The
development of this strategy is being funded using CRSTS.

As the Highway Authority, the Council has certain legal obligations it must meet to ensure
the highway network is safe and fit for purpose. From time to time, these obligations may
become the subject of claims for loss or personal injury. Demonstrating that the Council
maintains the public highway in accordance with the Code of Practice is essential to be
able to counter such claims and protect the ‘public purse’.

To understand the performance of the road network and to assess whether Kirklees are
meeting our targets, the Highways Service commissions independent condition
assessment of its roads using specialist ‘scanner’ and visual inspection surveys. The
Highway Service also participates in road network benchmarking with Council peers.

Forward maintenance is focussed on the most efficient, sustainable, and cost-effective
form of intervention (having regard to allocated budgets). Focussing solely on end-of-life
assets would lead to further deterioration of the highway network, as spend would only
target a small proportion of the network. This approach would inevitably lead to more
expensive solutions over time, with more frequent unplanned repairs creating disruption
and congestion for road users. Additionally, the risk of asset failure or deterioration could
expose the Council to increased risk of injury and claims and would not support the
decarbonisation objectives of the Council. Considering this position, a proactive approach
is therefore required to protect the Council and its citizens.

Whilst growth is positive for the district overall, it does bring about an additional burden in
maintenance terms on the highway network, through additional usage and an increase in
‘wear and tear’. The highway lifecycle planning and whole life cost approach to highway
asset management looks to identify the best solutions at the right time to achieve the
greatest benefits from the financial investment available.

The life cycle planning approach allows the Highway Service to promote early interventions
on roads that are in visibly good condition and before deterioration requires more
expensive and carbon intensive solutions. The use of surface dressing and thin asphalt
surfacing for roads and footways are very successful, cost effective, lower carbon
intensive, preventative treatments when applied at the right time. In some circumstances
patching to remove localised defects in a road in otherwise good condition, can also
provide a cost-effective solution.

The carriageway (road) maintenance sites identified in Appendix A have been selected to
try to achieve the most efficient and effective use of budget, whilst trying to satisfy the
expectations of the local community. Spend is distributed across all road classifications —
Principal, B & C, and unclassified. The Highways Service will continue to focus resources
on the improvement of unclassified roads, whilst maintaining at least a ‘steady state’ on
the condition of the classified network.

The Council’s engineers determine the best package of works that will preserve and

prolong the good condition of roads, together with the need to restore or replace those that
are in poorer condition. The cost difference between the ‘preserve’ or ‘replace’ options can
be five times more expensive, so it is good highway management practice to keep sound
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roads in an acceptable condition and that is why more cost-effective treatments such as
surface dressing and micro asphalt are widely used.

In determining the roads to be improved through the 2025/26 programme, a roads
prioritisation methodology has been developed that takes in to account road hierarchy and
road condition.

Similar to carriageway prioritisation, the forward footway improvement programme
considers ‘lifecycle planning’ techniques and extent of deterioration. In some locations, a
more cost-effective treatment such as ‘slurry seal’ (a thin surfacing overlay treatment) can
be utilised instead of the more expensive and carbon intensive traditional footway
reconstruction for the reasons outlined previously.

Any additional money within financial years will be allocated to the maintenance
programme following asset management principles for prioritising works, in accordance
with Kirklees and WYMCA governance arrangements. Works will be prioritised by asset
need unless terms of the funding dictate otherwise.

Maintenance — Structures

Works within this programme cover the inspection, assessment, maintenance and
strengthening of all Highway Authority bridges, culverts, footbridges and retaining walls
within Kirklees, ranging from major river crossings to small footbridges.

The structures team currently manage 755 highway-related structures and approximately
400km of highway retaining walls. Strengthening schemes and major maintenance works
are identified through structural assessment and inspection programmes. These are
subsequently prioritised and programmed within the Capital Plan in accordance with
guidance in WMHI, considering factors such as risk to highway users and highway
infrastructure, whole-life cost, network disruption, and social and environmental impact.

Maintenance - Streetlighting

Following completion of the lantern replacement programme to more energy efficient LED
versions, the Street lighting team will continue with the ongoing replacement of the
Councils 12,316 concrete columns.

There are also 940 lighting columns that are not concrete (i.e. steel etc) that were installed
before 1984 and are over 40years old, with a further 12,299 (37.67% of non-concrete street
lighting columns) that will become over 40 years old within the next 10 years.

Replacing these columns provides an opportunity to bring whole streets up to current
national standards (BS 5489-1:2020) for lighting. It also enables the Authority to maximise
maintenance intervals and minimise maintenance activities on the replacement units
resulting in further cost and carbon savings.

Maintenance — LBUR
2024/25 was the final year for LBUR and this was approved by cabinet on 9™ July 2024 as
part of the 2 year Highway Capital Plan 2024-25 25-26.

The LBUR programme has now ceased. Any unclassified roads within the original
programme not progressed will be included in the overall prioritisation list.



Maintenance — Public Rights of Way (PROW)

The PROW network in Kirklees covers approximately 1100 kilometres (700 miles) of
footpaths, bridleways and byways and is a mixture of urban and rural routes that provide
a valuable, traffic-free link both within and between communities, for access to essential
local services, education, and employment centres, as well as for leisure activities. The
PROW network can often provide a link to public transport facilities such as stations and
bus stops, further reducing the reliance on private cars.

Investment in the PROW network is further supported in the CRSTS funding allocation for
additional network improvements with a £3.44 million award for five years across West
Yorkshire with £156,176 each year in Kirklees between 2022/23 & 2026/27.

Kirklees Council will use its PROW CRSTS funding allocation to support a number of
overarching project streams and individual schemes as follows:

e Aproject to install and improve signage across the district — poor signage was identified
as one of the main barriers to accessing the PROW network following a public
consultation carried out in 2022

e A project to install, replace and improve handrails in a number of locations to make
paths safer

e Replacement / installation of a number of footbridges — Kirklees have a number of
bridges that are unsafe, or which have been washed away

¢ Installation of boardwalks to open up impassable bogged routes

e Commission remedial works on individual sections of PROW to address surfacing,
drainage and for example tree route eruption

e Improve accessibility by addressing the standard and condition of stiles and gates
found on the network

These improvements as a whole will open up various links on the PROW network enabling
users to safely navigate a greater number of routes, both for recreation and to move
between locations.

These activities have either commenced, or preparatory steps have been taken in 2024/25
with a view to continuing this programme of works in 2025/26

Active Travel

Be it walking to school, cycling to work, or other everyday journeys you make to get from
place to place, active travel can offer a convenient, healthy and affordable way to move
more. Walking, wheeling and cycling are also the least carbon-intensive ways to travel

Increasing levels of physical activity is seen as central to improving the nation’s health and
wellbeing, and active travel is widely viewed as having the potential to play a major part
in that mission. More active travel will also make roads quieter, safer and more attractive
for people to walk, wheel and cycle

The CRSTS Asset Management and Enhancement programme contributes to this goal by
strengthening active travel and public transport connections alongside improvements to
the off road PROW network.

The proposed Asset Management and Enhancement programme provides the opportunity
to complement other projects and aims to support connectivity and accessible, active travel
modes and links to public transport facilities.



The programme focuses some of the key areas to promote behaviour change to enable
active travel, including:

e Footway improvements - supporting active travel, access to passenger transport, door
to door connectivity (first and last mile)

e Maintaining or improving road surfaces — supporting the use of cycling for commuting
and leisure

¢ Adding dedicated cycle lanes (where practicable), adding, or improving pedestrian
crossing facilities (such as dropped crossing points and tactile paving)

e Where columns are being replaced, bringing the whole street up to current national
standards (BS 5489-1:2020) for lighting

Integrated Transport — Network Management

The Network Management (Urban Traffic Control — UTC) team use a methodology that
includes the comparative age, condition, carbon usage and the availability of replacement
traffic signal equipment to prioritise junction and crossing sites for replacement.

The CRSTS has recognised the importance of modern, dynamic, low energy using traffic
signal equipment to provide safe and efficient facilities for all forms of transport. Where
installed, new technologies and Urban Traffic Control (UTC) systems can effectively
manage traffic to reduce delays or prioritise public transport, pedestrians or cyclists at
individual junctions and along key corridors. Optimised network management reduces
carbon and improves air quality. The CRSTS has recognised the importance of these
projects and has identified specific monies to support the projects identified in Appendix A.

A previous successful bid to DfT resulted in Kirklees Council being awarded £500,000 from
the Green Light Fund (GLF). This award focusses on improving the A62 corridor from M62
Junction 27 to (but not including) Cooper Bridge. The bid included elements to improve
road layout changes, improved pedestrian facilities, rectification of faulty signal detection,
and a review of timings and coordination of signal installations. The grant was split over
2024-25 and 2025-26.

A further award of £507,826.28 was made to WYMCA from DfT through the non-
competitive share of the Traffic Signals Obsolescence Fund (TSOG). The award was
shared between the five WY authorities on previously agreed asset number splits; this
resulted in an additional £72,619.16 being made available to Kirklees Council for the
replacement of aging or defective traffic signals equipment for 2024-25 and 2025-26. The
award is managed in the same way as the CRSTS Network Management fund in terms of
governance and grant fund agreement.

Integrated Transport — Safe Roads

The Safer Roads programme aims to improve road safety through the reduction of KSIs
and road risk that impact on productivity, social, public and business costs, and the public’'s
willingness to travel by sustainable modes as opposed to a ‘car first mentality. The
programme looks to boost accessibility by addressing barriers to use / perceptions around
safety of key transport networks, and therefore encouraging modal shift towards active
modes and public transport, which will help to decarbonise our transport network.

In order to achieve this target, the Safer Roads Programme will deliver a variety of sub-
programmes that will reduce the dominance of motor vehicles to create streets that are
safer for people and active travel by putting the needs of people before those of vehicles,
when designing infrastructure. It will implement a connected network of safer routes,
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categorise streets around usage and create consistent road environments to lower speeds
and manage road user behaviour.

The programme will include improvement measures at known casualty sites to reduce
killed and serious injury numbers but will also deliver proactive measures around Local
Traffic Management that will be community focused accessibility improvements, which
promote safer walking, cycling and links to public transport.

Enhanced impacts will also be sought through development of a ‘Vision Zero’ action plan
to reduce road fatalities and severe injuries, that will see a holistic, multi-disciplinary
approach to provide added value to the Safer Roads programmes by engaging other
agencies and departments and aligning agendas and resources where beneficial. The
programme comprises of several key areas, including:

¢ Vision Zero development and integration.

¢ Infrastructure to address areas identified by collision analysis, e.g., sites, lengths for
concern and especially cluster analysis.

Local cycle infrastructure and pedestrian crossing improvements.

Safe routes to school and School Street improvements.

Speed management initiatives.

Projects that implement traffic management and vehicle movement changes, that
favour safety and sustainable modes.

e Speed Limit Review

Integrated Transport — Flood Management & Drainage

Whilst Strategic Flood Management and Drainage monies sit separately within a distinct
Council budget line, this money is targeted towards highways drainage maintenance which
supports the strategic allocation. This line supports improvement of the drainage assets to
manage flood risk, including improvements to gullies, highway drains, debris screens and
highway culverts.

Risks to Programme

There may be occasions when a scheme identified in Appendix A cannot be delivered
within a particular timeframe due to reasons such as conflict with other works (whether
from within the Highway Service or by major projects / transportation, public realm teams
or statutory undertakers both planned or emergency) that are happening on the highway
network, unfavourable conditions for weather sensitive treatments or through lack of
suitable or specialist resources to deliver a scheme. In such circumstances, the affected
sites will be reassessed and considered for reprogramming for delivery at a future date.
Therefore, some capital programmes may include additional contingency schemes which
will be brought forward if other schemes need to be deferred or reprioritised.

Without approval, the Highway Service runs the risk of not being able to undertake
sufficient work in the summer months utilising most of the good weather, school holidays
and contractor availability. This would result in an underspend on those budgets and
delayed schemes into winter months where the practicalities and benefits of delivery are
lost. By not approving the programme, there is also the risk that the Highway Service
Operational who construct the majority of the named schemes will not have enough work
in their forward programmes, which then brings both operational and financial revenue
risks, should they not be able to work on the network and build the schemes from within
the plan.
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The available funding and subsequent programmes that have been developed and
identified in this report is only one part of the overall works that may occur on the highway
network over the next 2 years. This report focuses on the highways lead element of the
funding and work, mainly in response to KC statutory duties as a Highway Authority. Other
programme areas and highway works (such as major transport improvement schemes,
public realm schemes or WYMCA lead improvement schemes) are also being developed
for implementation in future years.

Whilst the Highway Service will not be the principal driver for these projects, as a key
stakeholder in delivery (and in some instances the recipient of new infrastructure) the
service will collaborate to support shared strategic outcomes when planning and delivering
the highway capital programme.

Innovation, Governance and Performance

Innovation

Across all budget areas, the Highway Service continue to seek advancements in
technologies and approach. The Service uses Artificial Intelligence (Al) platforms to assess
asset condition and create efficiencies. This includes defect identification and modelling to
inform forward works programmes.

The capital programme is also aligned with the OSAMS Programme, which seeks to
replace internal asset management systems and improve external service request
reporting platforms. The Highway Service are responsible for the Council’s most valuable
asset. The gross replacement cost of highway infrastructure managed within these
systems, calculated in accordance with the requirements for Whole of Government Costs
(in June 2017), is estimated to be £4.6billion and the depreciation at £0.65 billion.

In addition to the adoption of new systems and technology, the service continue to expand
the use of new maintenance and repair processes (e.g. jet patching) to reduce repair times
and associated roadwork delays for highway network users. The service also has a
programme reviewing 3" party contracts with a view to improving value for money and
support more sustainable service delivery and carbon reporting. This aligns to local
objectives and regional mayoral pledges to tackle the climate emergency and protect our
environment.

Governance

To support successful delivery of the highway capital programme, the capital delivery
programme is supported by a dedicated Capital Works Programme Manager, monthly
financial monitoring, standardised project delivery documentation, and regional board
oversight meetings in the areas of Road Safety, Network Management and Asset
Management (attended by West Yorkshire colleagues).

Performance

In addition to asset condition benchmarking with peers and via external specialist
consultants, the Highway Service maintain and are further developing a programme of
performance measures. Existing measures include monthly and quarterly programme
reporting of finances, programme risk reporting and delivery output reporting. This
reporting informs Council financial planning and supports the CRSTS Grant Fund
Agreement and associated WYMCA reporting requirements.
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3.2

3.3

The CRSTS Grant Fund Agreement and associated WYMCA outcome reporting requires
Kirklees Council, along with West Yorkshire peers, to report financial and scheme output
progress each quarter. This regional governance helps to ensure comparative value for
money with West Yorkshire colleagues, and informs alignment with regional outcomes
around a safer, more reliable, more efficient and more sustainable highway network.

Implications for the Council
Council Plan

Kirklees Council Plan 2025/26

The initiatives outlined in this report are designed to support the key priorities of the Council
Plan. These include enhancing transportation networks, reducing congestion, and improving
road safety. By aligning our efforts with these priorities, Kirklees Highways aim to create a
more efficient, safer, and sustainable Highway Network.

The Highway Service's plans are also closely aligned with the strategic outcomes of the West
Yorkshire Combined Authority (WYCA). These outcomes include:

Economic Growth: By improving transportation infrastructure, WYCA aim to boost economic
activity and connectivity across the region, facilitating the movement of goods and people.

Environmental Sustainability: Projects that incorporate sustainable practices, such as using
eco-friendly materials and reducing carbon emissions, to contribute to the region's
environmental goals.

Social Inclusion: To prioritise accessibility and inclusivity in projects, ensuring that all
members of the community benefit from improved transport networks

Financial Implications

The 2 year Highways Capital Plan identifies planned projects for 2025/26 and indicative
programmes for 2026/27. The annual capital allocations of £20,827,680 in 25/26 and
£16,453,364 in 2026/27 include Council investment, funded through prudential borrowing,
of £4,416,644 and £5,750,000 respectively. The associated cost of borrowing is £104,000
in 2025/26, increasing to £480,000 in 2026/27, and £794,000 in 2027/28 and future
financial years. The borrowing assumptions are consistent with those contained in the
‘Council Budget Report 2025/26 and 2026/27’ approved at Council on 5" March 2025.

Legal Implications

The detailed plan will be managed and monitored by the service in accordance with Council
Financial Procedure Rules that delegates authority to manage the Highways Capital Plan
at Service Director level, including the acceptance of any grants received into the council
from WYMCA as per section 22.5 of the same rules.

There are no direct legal implications arising from this report. The Council as highways
authority has a statutory duty under the Highways Act 1980 to maintain publicly
maintainable highways. Any procurement required to deliver the highway scheme
programmes, will be carried out using existing highways maintenance contracts and or

12


https://democracy.kirklees.gov.uk/documents/s62334/Appendix%20A%20-%20Council%20Plan%202025-26.pdf

3.4

in accordance with the Public Contracts Regulations 2015 and /or the Public Procurement
Act 2023 and regulations which came into effect on 24 February 2025 ) and the Council’s
Contract Procedure Rules.

Some projects within the programme will require legal assistance. For example, this may
include the acquisition of land in third party ownership and development of Traffic
Regulation Orders.

The Council must comply with its Public Sector Equality Duty under section 149 of the
Equality Act 2010.

Climate Change and Air Quality

The CRSTS funding puts a focus on local Councils using the funding for better investment
in asset management and maintenance, and through the provision and promotion of safe,
inclusive, and accessible active travel and public transport alternatives to the private car,
and through more ambitious transformational projects such as Transforming Cities and
Mass Transit solutions. This will ultimately bring about improvements to both air quality
and climate change expectations.

A well developed, connected, maintained and managed highway network is essential to
achieve an inclusive and attractive ‘door to door’ journey for all transport modes, but
particularly so for those that can walk, wheel, cycle and use public transport. Encouraging
those that can walk, wheel and cycle to change to less car dependant modes of transport
will reduce congestion, carbon usage, and wear and tear on the highway network. That
leads to improved air quality and overall public health. A network that is in poor condition,
with frequent and unattended potholes, drainage problems, damaged flags and unsafe
crossings is not going to encourage the behavioural change needed to switch and then
sustain active travel choices.

A wide pool of research proves that well maintained roads can also help to reduce the
carbon emissions of road traffic. With transport now accounting for the majority of UK
emissions, around a quarter of all emissions, the contribution that a well-maintained road
network can make towards to their reduction should be recognised and pursued.

Some elements of the capital plan, by the nature of the works, will have a positive impact
on climate change, air quality and the promotion of sustainable travel. Examples include
work undertaken from the Network Management, Flood Management, Major Transport
scheme programmes. Along with an element of the work undertaken from the Safer Roads
budget by reducing queues, congestion, road traffic accidents and the improvement of bus
journey times.

In August 2019, the Tyndall Centre for Climate Change Research produced a report for
Kirklees Council outlining recommended climate change targets based upon the
commitments in the 2015 Paris Agreement to stay "well below 2°C and pursuing 1.5°C" for
global temperature rise. This work was informed by climate science and defined in terms
of science-based carbon budget setting.

The report recommended that as a district and as an organisation, Kirklees aims to "reach
zero or near zero carbon no later than 2041."
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3.5

Following the report from the Tyndall Centre, Kirklees set a more ambitious target to reach
net-zero by 2038, aligning with both the West Yorkshire Combined Authority's target, and
the regional target for Yorkshire and Humber set by the Yorkshire Leaders Board.

To achieve 'Net Zero by 2038, Kirklees developed a series of science based
'steppingstone’, SMART (Specific, Measurable, Achievable, Realistic, Timely) targets of
emission reduction, against the baseline year inventory from the year 2000. These targets
are as follows:

e 63% reduction by 2025
e 78% reduction by 2030
e 87% reduction by 2035
e 92% reduction by 2040
e 95% reduction by 2045
e 100% reduction by 2050

Progress against the Net Zero by 2038 target has been analysed at a regional level. This
shows that if Kirklees continue to progress at the current rate of emission reduction, the
Council will not achieve Net Zero by 2038 at any scale — regional or district. However, it is
still possible to achieve this target if rapid emission reductions are made through correct
investments and interventions. More detail on this progress report can be found here: Our

Carbon Story

The CRSTS supports the promotion of sustainable alternatives to car use to enable the
Kirklees’ vision to be net zero by 2038.

Other (e.g. Risk, Integrated Impact Assessment or Human Resources)
An IIA has been undertaken (which can be viewed using the link below

Link to IlA to be inserted

There are no negative equality implications with these proposals for any users identified.
A well designed and maintained, good quality, inclusive and accessible environment
provides a highway network and public spaces that benefit all users. The construction
phase for any project may present some inconvenience and disruption for short periods of
time however communications and advance notification of works will help to minimise the
impact on all road users during these periods

Consultation

No consultation is planned. Work programmes are developed using nationally recognised
asset management prioritisation principles and industry codes of practice. Programmes
are data driven and use information such as asset condition, or road safety statistics (Killed
and Seriously Injured data) to develop the prioritised programme.

Engagement
All Ward Members will be written to with a programme of identified works in their areas that
meet the criteria for scheme inclusion.

In addition to this, Ward Members and residents are notified in advance of proprietary
treatment works commencing (such as surface dressing etc). Advance notification of works
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6.

6.1

6.2

10.

11.

is provided through signage, local letters, and press adverts (for works with associated
Traffic Regulation Orders).

Options

Options considered

The Council, as the Local Highway Authority for Kirklees, has a statutory duty to maintain
the adopted highway network within Kirklees, in accordance with section 41(1) of the
Highways Act 1980. The programme has been developed in consideration of statutory
requirements and available budgets to offer the most efficient, sustainable, and cost-
effective form of intervention that can be delivered within the 2025/26 financial year. In
addition, in order to secure CRSTS funding, programmes of work must also align with the
funding requirements of WYMCA.

As outlined in section 2.3 of this report, developing a programme which focuses solely on
‘end of life’ assets would not be a cost effective or sustainable form of asset management.
No other options were considered outside of highway lifecycle planning and whole life cost
approach to programme development.

Reasons for recommended option
To enable the Council to comply with statutory duties and WYMCA funding requirements.

Next steps and timelines

Following approval of recommendations outlined in page 1 and 2 of this report, the overall
Highways Capital Maintenance Programme will be monitored throughout the financial year
to ensure that it can be managed within approved budgets. It is planned that all works will
be delivered within budget and programme in the financial year.

The Highways Service will continue to manage the delivery of schemes within the Capital
Plan and provide updates as appropriate.

Contact officer

Yvonne Atkinson

Highways Capital Programme Manager
Tel: 01484 221000

Email: YvonneA.Atkinson@Kkirklees.gov.uk

Background Papers and History of Decisions
Highways 2 year detailed Capital Plan allocation 2024/25 and 2025/26 — approved by
cabinet 9" July 2024

Appendices
Appendix A - Scheme List - Highways 2 year detailed capital plan 2025/26 & 2026/27
Appendix B — Highways Resourcing Statement for 2025/26

Service Director responsible
Katherine Armitage, Acting Service Director Highways and Streetscene

Tel: 01484 221000
Email: Katherine.Armitage @kirklees.gov.uk
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