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Name of meeting:  Cabinet 
Date:    19 March 2019   
 
Title of report:  2018/19 and 2019/20 Corporate Landlord Asset Investment Capital 

Plan - Amendments to the detail of the approved 2018/19 
Corporate Landlord programme and proposed allocation of 
2019/20 capital funding 

 
Purpose of report This report will identify potential projects, for Member approval, to 

be funded from the 2019/20 Corporate Landlord Asset Investment 
baseline section of the Capital Plan, seek Officer delegation to 
manage the plan and present an update on the delivery of the 
2018/19 Corporate Landlord Asset Investment programme 
approved by Cabinet on 17th April 2018.  

 

Key Decision - Is it likely to result 
in spending or saving £250k or 
more, or to have a significant effect 
on two or more electoral wards? 

Yes – this reports proposes significant 
expenditure in excess of £250K 

Key Decision - Is it in the Council’s 
Forward Plan (key decisions and 
private report? 
 

Yes 

The Decision - Is it eligible for “call 
in” by Scrutiny? 
 

Yes 

Date signed off by Strategic 
Director & name 
 
Date signed off by the Service 
Director for Finance? 
  
Date signed off by the Service 
Director for Legal, Governance and 
Commissioning? 
 

Karl Battersby - 22.02.2019 
 
 
Eamonn Croston - 11.03.2019 
 
 
 
Julie Muscroft - 6.03.2019 

Cabinet member portfolio 
 

Corporate - Cllr Graham Turner  

 
Electoral wards affected:  All 
Ward councillors consulted:  No 
Public or private:    Public  
 
Have you considered GDPR? There are no GDPR implications relating to this 

report.   
 
 
 
 

http://www.kirklees.gov.uk/you-kmc/ForwardPlan/forwardplan.asp
http://www.kirklees.gov.uk/you-kmc/ForwardPlan/forwardplan.asp
http://www.kirklees.gov.uk/you-kmc/kmc-howcouncilworks/scrutiny/Scrutiny.asp
http://www.kirklees.gov.uk/you-kmc/kmc-howcouncilworks/cabinet/cabinet.asp


2 
 

 
1.   Summary 
 
1.1 This report will identify projects to be funded from the 2019/20 Corporate Landlord 

Asset Investment baseline section of the Capital Plan, which was approved by 
Council on 13th February 2019. 

 
1.2 Members will be asked to consider and approve the Corporate Landlord programme 

along with named projects as shown in Appendix A so that they can be committed 
in 2019/20 and to authorise delegated powers for officers to manage the programme 
within the overall budget envelope. 

  
1.3 This report will also update Members regarding the delivery of the 2018/19 Corporate 

Landlord Asset Investment programme. It will report retrospectively on amendments 
and virements authorised by officers using delegated powers approved by Cabinet 
on 17th April 2018. 

 
2. Information required to take a decision 
 

(a) Background 
 
2.1 The Corporate Landlord portfolio of assets includes, for example, Office 

Accommodation, Library and Information Centres, Children’s Centres, Residential 
Homes, Town Halls, Public Halls, KAL, Museums, Crematoriums, Cemeteries and 
Parks. 

 
2.2     There is an extensive backlog of repairs in corporate landlord assets, for which the 

Council has responsibility. Projects included in the programme of works are prioritised 
on urgent condition needs and health & safety issues. In addition, consideration is 
given to the future lifespan of each building, especially with the emphasis on reducing 
the Council’s physical estate in order to generate revenue savings and capital 
receipts. The programme of works undertaken in support of the Council’s Asset 
Investment programme primarily consists of, but is not limited to, the following 
categories of work: 

 

 Urgent Condition works e.g. replacement roofs and roof coverings, boilers and 
heating systems, fabric repairs and electrical works; 
 

 Compliance works e.g. fire safety improvements, asbestos removal works, H&S 
concerns and structural works. 

 
Where appropriate, Corporate Landlord FM works together with Asset Strategy to 
create an overall investment package e.g. of condition works and strategic investment 
to ensure sustainability of an asset in the long term.  
 

 
2.3 On 17th April 2018 Cabinet allocated funding from the approved Capital Plan to the 

Corporate Landlord Asset Investment baseline 2018/19 of £3.3M and approved the 
draft programme. 

 
2.4 The 2018 Rollover Capital Plan approved by Council on 11th July 2018 included 

capital provision for the programme as indicated in the table below after a re-profiling 
exercise was undertaken to move £200K to 2019/20.  
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2018/19 Feb 
Budget  

Re-
profiling Rollover  

2018/19 
Revised 
Budget  

Corporate Landlord 
Asset Investment 

£3.300M -£200K  £2.565M  £5.665M 

 
(b) Programme amendments for 2018/19 

 
2.5 The delivery of 2018/19 work programme is nearing completion; however there have  

been a number of changes dealt with under delegated powers to reflect emerging  
priorities, market conditions and emergency additions to the plan, in order to keep the  
2018/19 programme within the overall programme totals. Appendix B names projects 
which have either changed, been deleted from or added to the programme. 

 
(c) Proposed allocations for 2019/20 

 
2.6 The five year Capital Plan 2019/20 - 2023/24 was approved by Council on 13th 

February 2019 and allocated £5.250M to the Corporate Landlord Asset Investment 
baseline for 2019/20. This was made up of: 

  

 £1.750M to support the replacement cremators at Dewsbury and Huddersfield 
Crematoria – this investment has been subject to a previous separate Cabinet 
report in 2018; 
 

 £1M to address fire safety issues across the Corporate Landlord portfolio, the 
detail of which was approved by Cabinet on 22 January 2019; 
 

 An additional £1M for urgent condition works via the Corporate Landlord Asset 
Investment baseline, thereby increasing the 2019/20 budget to £2.5M. A list of 
the projects proposed to be undertaken using this funding is detailed at 
Appendix A. 

 
2.7 The programme is summarised below: 
 

Fire Safety Programme £1.0M 

Cremator Replacement Programme £1.75M 

Replacement of roofs & windows, structural repairs, safety and 
general refurbishments 

£1.537M 

Boiler replacements & heating distributions £0.450M 

Lift refurbishment / replacement  £0.175M 

Health and Safety works £0.080M 

Risk Pot, advanced surveys and feasibility works £0.258M 

Total £5.25M 

 
2.8 Corporate Landlord Asset Investment funding is used to address urgent condition 

works across the Council’s large physical estate. The current backlog of works 
significantly exceeds the amount of funding available and therefore works  are 
considered on a priority basis. A rolling programme of condition surveys, together 
with local intelligence, is used to determine a prioritised list of schemes. Potential 
projects are brought forward for pre-scheme feasibility studies to identify more 
detailed cost estimates and scheme priority. The draft programme is also considered 
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by the Asset Strategy team. The agreed proposed programme presented in 
Appendix A is based on the most up to date cost and feasibility information, strategic 
input and budget availability. 

 
2.9 Excluding the replacement cremators and fire safety works, the total value of new 

condition works proposed for 2019/20 is £2.242M. In addition to this the following 
capital allocations have been put forward: 

 

 £30K to cover survey and preparation cost for the 2019/20 programme along with 
advance feasibility and design costs for 2020/21 programme; 
 

 £228K for a risk pot for items such as emergency in year additions to the 
programme and higher than anticipated tender returns. 

 
2.10 Within the £2.242M, £600K has been allocated to the major refurbishment works 

proposed at Cliffe House. Due to the extent of the refurbishment and the listed status 
of the building this project will span 2019/20 and 2020/21. It is proposed that £250K 
will be funded from the 2020/21 Corporate Landlord Asset Investment programme. A 
detailed business case for this scheme is attached at Appendix C.  

      
 (c) Financial Delegations  
 
2.11 In order to aid the implementation of the Corporate Landlord Capital programme, 

Members are requested to delegate authority in accordance with the Council’s 
Financial Procedure Rules 3.14 dated June 2018, to the Service Director - Economy 
and Skills to manage the implementation of the identified works within the respective 
agreed total programme budget.  

 
2.12   Delegated powers would include the authority to:  
 

 add new urgent projects under £250k to the programme without prior Cabinet 
approval providing that the total cost of the programme remains within the 
approved capital allocation set by Council. 
 

 Slip, delete or reallocate budget between projects during the course of the 
financial year providing that the total cost of the programme remains within the 
approved capital allocation set by Council to enable the effective management of 
the programme concerned.  

 
2.13    All virements, additions and deletions will be reported retrospectively to Cabinet in 

accordance with Financial Procedure Rules 3.16. 
 
3.   Implications for the Council 
 

Whilst there may be no direct impacts on some of the following sections the Corporate 
Landlord asset investment programme keeps buildings safe, dry, warm and secure 
which enables the staff operating from these assets to deliver on the council’s 
priorities and ensures that visitors and service users are safe. 

 
3.1 Working with People 
  

No direct impact 
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3.2    Working with Partners 

 
No direct impact 
 

3.3      Place Based Working 
 
No direct impact 

 
3.4        Improving outcomes for children 

 
No direct impact 

 
3.5 Financial implications 
 
 The capital investment of £1.75m for the cremator replacement programme and £1m 

for fire safety improvement works have already been subject to Cabinet approval in 
separate reports in 2018 and 2019. 

 
 The capital investment outlined in this report of £2.5M for the 2019/20 programme is 

funded from Council prudential borrowing. The revenue cost of financing this level of 
borrowing is £157.5K per annum for 20 years.  

 
3.6      Legal 

 
The Corporate Landlord asset investment programme seeks to maintain compliance 
with building related legislative requirements e.g. fire safety, asbestos, water quality 
etc. Failure to undertake the works will lead to significant damage to buildings, 
equipment and belongings e.g. significant water ingress through a failed roof or the 
closure of a building due to a boiler or heating system failure during the winter months.  

 
3.7 Human Resources 
 
 There are no Human Resources implications. 

 
4.   Consultees and their opinions 
 
4.1    The Corporate Landlord Asset Investment programme has been subject to 

consultation with officers from affected services and the Economy and Infrastructure 
Senior Leadership Team. 

      
5.   Next steps and timelines 
 
5.1 Subject to approval of this Cabinet report officers from Corporate Landlord will ensure 

the 2018/19 plan is updated and all projects concerned are delivered as per the 
amended programme.  

 
5.2 Subject to approval of the 2019/20 Capital Plan, officers from Corporate Landlord 

and the Council’s Technical Services will ensure the Capital Plan is updated and 
the projects concerned are developed, designed, procured and implemented. 
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6.   Officer recommendations and reasons 
 
6.1  Members are requested to:  

 
(a) note the amendments to the detail of the approved 2018/19 Corporate 

Landlord Asset Investment Capital Plan as detailed in Appendix B; 
  
(b)  consider and approve the programme of work for 2019/20 as detailed in 

Appendix A, which will require capital investment of £2.5m; 
 
(c) note that the first £250k of the 2020/21 Asset Investment Capital Plan baseline 

will be contractually committed to the Cliffe House project; 
 
(d)   consider and approve the proposed delegated powers as outlined in 

paragraphs 2.11 to 2.13 of this report.  
 
7.   Cabinet portfolio holder recommendation  
  
 Cabinet Portfolio Holders: 
 

(a)  note the information contained within this report;  
 

(b)  Agree the 2019-20 proposed schemes and the 2018-19 amendments as set 
out in appendix A and B; 

 
(c) Agree that the first £250k allocation from the 2020-21 programme will be for 

Cliffe House; 
 
(d) Agree that powers be delegated to senior officers within the Council as detailed 

in sections 2.11 to 2.13 of this report. 
   
8.   Contact officer  
 

Jonathan Quarmby - Corporate Facilities Manager – Corporation Landlord FM - Tel: 
01484 221000 - Email: jonathan.quarmby@kirklees.gov.uk  
 
David Martin - Head of Service for Corporate Landlord and Capital – Economy and 
Skills Service - Tel: 01484 221000 - Email: david.martin@kirklees.gov.uk 

 
9. Background Papers and History of Decisions 
  

Cabinet Report 17/04/2018 - 2017/18 and 2018/19 Council Capital Plan - 
Amendments to the detail of the approved 2017/18 Corporate Landlord managed 
sections of the capital plan and proposed allocation of 2018/19 capital funding 
 
Council 13th February 2019: 5 Year Capital Plan 
 
Cabinet Report 22/01/2019: Capital Investment for Fire Safety Works in Council 
Buildings 
 
Cabinet Report 21/08/2018: Replacement Cremators and Ancillary Equipment 

 

mailto:jonathan.quarmby@kirklees.gov.uk
mailto:david.martin@kirklees.gov.uk
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10. Service Director responsible  

 
Angela Blake - Service Director - Economy and Skills - Tel: 01484 221000 
Email: angela.blake@kirklees.gov.uk  
 

11. Attachments  
 

Appendix A - Detailed list of proposed works in corporate sites for 2019/20  
Appendix B - Details of amendments to 2018/19 programme of works  
Appendix C - Cliffe House Business Cases 

mailto:angela.blake@kirklees.gov.uk

